
~CORNERSTONE 
~Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

July 5, 2013 

Mr. Jonathan Gorin 
Remedial Project Manager 
_lJnited States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for June 2013 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

·' 

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• 

• 

• 

Continued preparation of a revised fi~al Remedial Investigation Report (RIR), based on final 
input from the USEPA on the response to the Agency's comments. A redline version of the 
RIR is anticipated to be provided to the Agency in early July, to facilitate the final review 
process. 
A redline version of the Draft-Final Baseline Ecological Risk Assessment (Appendix Q to the 
RIR) was submitted to the USEPA in April, and completion of this portion of the RI is 
pending USEP A final approval. 
Continued coordination with the USEPA on the Draft Feasibility Study (FS), providing input 
to the Agency for use during the meeting with the National Remedy Review Board (NRRB). 

B. The following documents were submitted ·to the agencies during Lhe previous mouLli: 
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• Monthly progress letter report dated June 6, 2013, including an updated project s~hedule 
dated May 1, 2013. 

• A letter dated June 21, 2013, from John Hoffman of Ashland on behalf of ISPES to Jon Gorin 
of the USEPA, providing input to the NRRB deliberative review process. 

I 

C. The following agency approvals were received during the previous month: 

• None during the reporting period . 

D. The following agency documents and correspondences were received during the previous month: 

• A letter from Jon Gorin of the USEPA to John Hoffman of Ashland, dated June 7, 2013, 
advising of the opportunity and schedule for providing input to the NRRB. 

E. '-Other pertinent communications with the agencies during the previous month: 

• None during the reporting period . 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 
months contingent on the USEPA's final approval of the revised RIR and BERA reports and 
responses to comments on the draft FS report: 

• 

• 

• 

• 

Submit the final Remedial Investigation Report for USEPA approval based on any additional 
comments from the NRRB review process and US EPA's review of the redline RIR which is 
anticipated to be submitted in early July. 

\ 

Prepare the final Baseline Ecological Risk Assessment for submittal to the USEPA, following 
the USEPA's review ofthe redline version submitted on April23, 2013. 
Prepare the final FS report for submittal to the USEPA, following the USEPA's review of the . 
response to comments submitted on May 7, 2013, and based on any additional comments 
resulting from the NRRB review process. · 
Continue work to properly dispose of the tank that moved during Hurricane Sandy . 

B. Other information related to the progress of work: 

• None during this reporting period . 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the 
USEPA of the tevised draft RI report and the draft FS report, the schedule is controlled by the 
USEPA review process. Coordination with the USEPA is ongoing regarding the review process. 
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Based on the current status of coordination with the USEPA on the RI, BERA, and FS, and the 
NRRB review process, the schedule has been changed to include the NRRB meeting and pending 
NRRB memorandum documenting its review process and conclusions. As the time necessary to 
complete the review process and prepare final RI and FS documents is further defined, the 
schedule will be updated accordingly. 

B. Delays that have been encountered or anticipated that may affect the ft,Iture schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects the 
continuation of coordination with the USEPA to finalize the draft RI and FS reports. · 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time . 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of 
Ashland Inc. at 302-995-3233. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 
RI/FS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 
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1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 
T '"' I I I I I I I I I I I I rzD4 Remedial Investigation (RQ Report 578.7 wks Frl 7/5102 Frl 8/16/13 

I' l rzos- RVRA Meedng with USEPA Owks Fri 5/16108 Fri 5/16/08 • I 
I 

I 
I 206 i 

I 

Prepare Draft Rl Report 4.4 mons Wed5n/08 Mon 9/8108 I I r-m- Baseline Risk Assessment (RA) 22.8 wks Mon 5119/08 Fri 10/24108 I i I rzOa Prepare Draft Human Heahh RA (RI Appendix) 4.34 mons Mon 5/19108 Tue 9/16108 
I ,I I ' I I 

I 
I 

i09 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19108 Mon 9/22108 I ~j70/24/08 I l I '210 Submit Draft RA Reports Owks Fri 10/24/08 Fri 10/24/08 Submit Draft RA Repo I I r-m EPA Review of Draft Rl & RA Reports 34.5 wlls Wed 9/17/08 Fri 5/15/09 pf Draft Rl & RA Repor I I I I I 
'212 i ! ' I 

I 
EPA Review of Response to Comments Submtttals 202 wks Mon 5/18/09 Frl3/29/13 I 

r-zD US EPA Approval of Off-Stte Ditch Characterization Work Plan Owks Thu 9/2110 Thu 9/2110 I I + 91217o I I I i 

I I I I ~ USEPNConRail Agreement andlor Proceed Without 0 wlls Fri 10/29/10 Fri 10/29/10 

I 
:,,,..,"'.,, I I 

~ Implement Off-Stte Ditch Characterization and Amend Rl Report 20.6 wlls Mon 7/18/11 Wed 1217/11 I I I I I f-f,6 USEPA Review of Final Rl and RA Reports Thu 12/8/11 Fri 3/29/13 

I I I 68.4 wlls 

I 
~ Response to EPA Comments on Final Rl and RA Reports 4wks Mon 4/1/13 Fri 4/26/13 I I 

I 
I' 11 1_ '1 ~ l rm Prepare Final Rl & RA Reports 4 mons Mon 4/29/13 Fri 8/16/13 I Prepare Final Rl & RA Re arts - -r---z,g I i I I 

'22o ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2124/11 
I i I 1--- I I I 

I I I I r--m. ID Candidate Technologies- Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02 
I I i 

223 ID Candidate Technologies- Phase II 68 wks Thu 11/1107 Fri 2127/09 

T I I I I T4 Phase II Tech Memo of Candidate Tech 22wks Thu 11/1/07 Fri 4/11/08 !iiiiii~ ii-, I I r-m EPA Review of Revised Tech Memo 30.8 wlls Thu 4/17/08 Tue 11/18/08 1T"' I I ~ Revise Technical Memorandum 0.2 mons Tue 11/18/08 Frl11/21/08 Revise Technical Memorandu ~ ~ r-m- EPA Review and Approval of Draft Revised Technical 14wks Mon 11/24/08 Fri 2127/09 I I I 

I Memorandum 

I 
I r-- I 

~ Treatability Studies Evaluation & Final Determination 46 wks Thu 1128110 Thu 1211 611 0 
I 

'" 
I 

235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2124/11 
I '236 USEPA Review and Comment 12.4 wlls Fri 5/21/10 Mon 8/16/10 I r-m- Reponse to Comments/Updated QAPP Submtttal 11.6 wlls Tue 8/17/10 Thu 11/4/10 I 

'238 EPA Approval of QAPP 16 wlls Fri 11/5/10 Thu 2/24/11 
I I 

239 Feasibility Study (FS) Report 247.8 wks Tue 11118/08 Fri 8/1 6/13 Feasibility Study (FS) Re(Xlr1 ,.. 

I 
.... 

r--z.w- RAOs 0.82 wlls Tue 11/18108 Tue 12/2/08 RAO~ I I I 
"241 I Alternatives Screening 127.6wks Wed 2118109 Fri 7129/11 

I I '242 Alternatives Screening 74.6 wlls Wed 2/18/09 Frl6/24111 

I ~ Technical Memorandum, SIS and Soil Washing 6 wlls Mon 7/20/09 FriB/28/09 ~ ~ .. I 

I rz« USEPA Review of Technical Memorandum 21.8 wlls Mon 8/31/09 Thu 1/28/10 I ! I I 

~ t-z45 Presentation to USEPA 5 wlls Mon 6/27/11 Fri 7/29/11 

I I 
I I 

~ Dralt FS Report 19.2 wlls Thu 8/4111 Thu 12/15/11 Draft FS ReP,Ort 

~ Submit Draft FS to US EPA Owlls Thu 12/15/11 Thu 12/15/11 

I 
! Submit Draft FS to USEPA • 72/75177 

~ Mon 12119/11 Mon 2/11/13 Agency Review/Corilment! 
.1 

Agency Review/Comments 60.2 wks I 
~ Response to EPA Comments on FS 15 wlls Tue 2112113 Mon 5/27/13 

I 

I 
I 

I 

r-zso FS Presentation to USEPA Of required) Owks Mon5/27/13 Mon 5/27/13 I l i lt '27/73 

'251 NRRB Meeting and Mermorandum 3wks Wed 6126/13 Tue 7/16/13 I I I ~M6 r-m Prepare Final FS 7.5 wks Wed 6126/13 Fri 8/16/13 

i I 
I I I I Prepare final FM':i 

'253 Submit Final FS Report Odays Fri 8/16/13 Fri 8/16/13 I I I I Submit Final FS Re 
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